

## Tasks:

### Current Sprint (Week 4-5):

#### **Dheeraj Gottipalli:**

##### Page Creation (3 Days):

- UI Design (2 hr) - Design consistent UI for page
- Title Text Box (1 hr) - Add user editable title text box
- Description (1 hr) - Add user editable description box
- Categories (1 hr) - Add selectable categories
- Animations (1 - 2 hrs) - Animate page correctly
- Testing (2 hrs) - Test page functions

#### **William Chiu:**

##### References (3 Days):

- Submission (1.2 Days) - Check for links on submission of page
- Reloading (1.2 Days) - Check for links on page load
- Testing (0.6 Days) - Test References

#### **Austin Ives:**

##### Dictionary Compliance (1 Day):

- Add Pages to Dictionary ( 0.8 Days) - Add page title to Android Dictionary
- Testing (0.2 Days) - Test to ensure page titles added correctly

##### Search (2 Days):

- Search Bar (2 hours) - Add search bar to header
- Category (3 hours) - Add search by category
- Linking (3 hours) - Link to page when clicking on result
- Testing (2 hours) - Test

#### **Beibei Shao:**

##### Saving (1 Day):

- Save Button (0.8 Days) - Add save button to header
- Testing (0.2 Days) - Test

##### Help (TBD):

- Help others complete their tasks as needed

#### **Eric Syu:**

##### Project Page (4 Days):

- List Projects (1 Day) - List user created projects
- Search Projects (2 Days) - Implement search over projects
- Project Compartmentalization (1 Day) - Separate projects from each other

#### **Matthew Porter:**

##### Recovery (4 Days):

- Separate Files (3 Days) - Create two files for every file made
- Checkout (1 Day) - On save, overwrite saved file with temp

### Backlog:

- Smart Linking (1 Day) - Ignore articles when linking
- Graph View (5 Days) - Show graphical representation of story
- Account (5 Days) - CRUD users, sign in as user to store notes online
- Tutorial (2 Days) - Walk users through features on first open
- Filters (1 Day) - Restrict Nodes in Graph view based on user input

Undo/Redo (2 Days) - Implement Undo/Redo for editing pages

Read/Write Access (2 Days) - Implement Roles onto users for page editing

Swiping (1 Day) - Create swipe gestures that transition between pages